## **MINI PROJECT WORKING PLAN**

**DURATION -12.12.2012 TO** 

31.03.2013

(CSE:SEM-6<sup>th</sup>:SEC-B)

- 1.VIJAY PRATAP SINGH(Roll-81)GROUP LEADER
- 2.YASHWANT KUMAR SINGH(Roll-87)
- 3.UJJWAL KUMAR (Roll-80)
- 4.TRIPTI KUMARI(Roll-79)

Under Guidance Of- Mr. VINOD KUMAR P.P.

## PROJECT PLAN ON WEEKLY BASIS

OUR MINI PROJECT IS DIVIDED INTO THREE PHASE

- 1.TO DEVELOP THE SYSTEM TO AUTOMATE THE STUDENT'S EXAM REGISTRATION
- 2.THE STUDENT IS ALLOTTED WITH A SEAT IN THE INSTITUTION BASED ON THE TOTAL NUMBER OF STUDENTS APPLIED FOR THE EXAM.
- 3. THE TEACHER IS ALLOTTED WITH DUTY BASED ON THE NUMBER OF ROOMS ARRANGED FOR EXAMS.

WEEK-1(12.12.2012 TO 17.12.2012)

DURING THIS PAGE WE UNDERSTAND THE REQUIREMENT OF THE SYSTEM AND FOR THAT PURPOSE WE INSTALL ALL THE BASIC REQUIREMNT LIKE INSTALATION OF THE SOFTWARE.

WEEK -2(17.12.2012 TO 21.12.2012)

DURING THIS PERIOD WE DESIGN THE DATABASE FOR THE SYSTEM AND CONNECTIVITY OF THE DATABASE WITH THE SOFTWARE.

22-12-2012 TO 31-12-2012 (X-MAS HOLIDAYS)

WEEK -3(01-01-2013 TO 06-01-2013)

DURING THIS PAGE WE WILL TRY TO COMPLETE THE STUDENT'S INTERFACE FOR SIGN UP, LOGIN FORM AND REGISTRATION FORM FILLING FOR BOTH THE REGULAR AND SUPPLEMENTRY STUDENT.

WEEK-4(07-01-2012 TO 13-01-2013)

DURING THIS PERIOD WE WILL TRY TO COMPLETE THE FUNCTIONALITY OF ALL THOSE MODULE WHICH HAS ALREADY DESIGN.

WEEK-5(14-01-2013 TO 20-01-2013)

DURING THIS PERIOD REPORT GENERATION OF THE FORM AND CREATE EXCELL FILE FOR THE SECTION OFFICER.

WEEK -6(21-01-2013 TO 27-01-2013)

COMPLETION OF FIRST PHASE AND TESTING WILL BE DONE BY THE CONCERNED FACULTY.

WEEK-7(28-01-2013 TO 03-02-2013)

STARTING OF THE SECOND PHASE

DURING THIS PERIOD WE UNDERSTAND THE REQUIREMENT OF THE SYSTEM AND TRY TO IMPLEMENT THE LOGIC FOR THE AUTOMATIC SEATING ARRANGEMENT FOR THE STUDENT.

WEEK-8(04-02-2013 TO 10-02-2013)

DURING THIS PERIOD WE WILL TRY TO IMPLEMENT THE LOGIC WITH SOURCE CODE.

WEEK-9(11-02-2013 TO 17-02-2013)

DURING THIS PHASE REPORT GENERATION OF THE SECOND PHASE.

WEEK-10(18-02-2013 TO 24-02-2013)

TESTING OF THE SECOND PHASE WILL BE DONE BY THE CONCERNED FACULTY.

BY THIS SECOND PHASE IS OVER.

WEEK-11(25-02-2012 TO 03-03-2013)

THIRD PHASE IS STARTED DURING THIS PERIOD. WE WILL PROVIDE AN INTERFACE FOR EACH TECHER THROUGH WHICH THEY CAN GET SIGN UP AND LOGIN PAGE THROUGH WHICH HE OR SHE CAN SEE THEIR RESPECTIVE DUTY.

WEEK-12(04-03-2013 TO 10-03-2013)

LOGIC WILL BE IMPLEMENTED FOR THE ALLOTEMENT OF THE DUTY OF EACH FACULTY.

WEEK-13(11-03-2013 TO 17-03-2013)

REPORT WILL BE GENERATED FOR THE THIRD PHASE AND TESTING FOR THE THIRD PHASE WILL BE DONE BY THE CONCERNED FACULTY.

WEEK -14(18-03-2013 TO 24-03-2013)

DURING THIS PERIOD ALL THE THREE MODULE WILL BE COMBINED TOGETHER AND REPORT IS GENERATED.

WEEK-15(25-03-2013 TO 31-03-2013)

TESTING OF ENTIRE MODULE WILL BE DONE.

MAKING THE CHANGES DEMANDED BY THE USER AND BY PROJECT GUIDE AND CO-ORDINATOR.. FINAL SUBMISSION OF THE PROJECT BY THE END OF THE WEEK.

\_

